
caterplan
PROGRAMME OF WORKS.
Site
Kensington Park School
Contract Period
15th January -
- 23rd Febuary
Prepared By
DPS
Job No:
81878
JANUARY
FEBUARY
Week 1
Week 2
Week 3
Week 4
T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23
2 Isolate Services & Stip Out Equipment
3 Strip Out M&E Services
4 Building Works
5 Ist Fix Electrical
6 Ist Fix Plumbing
7 Wall Cladding
8 Suspended Ceiling
9 Canopy Install
10 Lighting
11 2nd Fix Electrical
12 2nd Fix Plumbing
13 Flooring
14 Equipment Delivery
15 Equipment Installation
16 Commissioning
17 Snagging
18 Builders Clean
19 Handover